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Programa de
Mejoramiento de Barrios

CRONOGRAMA NUEVO AMANECER /LOS REYES 26/10/20
RUBRADO MES 1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
monto total
RUBROS GENERALES 3 %
IMPLANTACION Gral. DE OBRA 3.359.600| 3.359.600
COSTOS INDIRECTOS 18.165.640 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601
FRACCIONAMIENTO 2.126.600 531.650 531.650 531.650 531.650
RED VIAL 15.649.043 5.216.348| 5.216.348 5.216.348
P
5 RED DE DESAGUES PLUVIALES 3.347.583 3.347.583
E =
@
g : RED DE SANEAMIENTO 6.784.320 6.784.320
x O
Elx
H RED DE AGUA POTABLE 4.157.100 2.078.550| 2.078.550
o
8
g RED DE ALUMBRADO PUBLICO 2.670.630 156.075 156.075 786.160 786.160 786.160
9
o
E VIVIENDAS EN TERRENO CORDEROS 273.105.358 8.534.542| 8.534.542| 8.534.542| 8.534.542 8.534.542 8.534.542| 8.534.542| 8.534.542| 8.534.542| 8.534.542| 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542| 8.534.542| 8.534.542 8.534.542| 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542| 8.534.542| 8.534.542| 8.534.542| 8.534.542| 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542
[4
&
= OBRAS DE PARQUIZACION Y ACOND.URBANO 6.980.160 2.326.720| 2.326.720| 2.326.720
DEMOLICION VIVIENDAS 284.200 284.200
RED VIAL 31.298.087 7.824.522| 7.824.522| 7.824.522| 7.824.522
RED DE DESAGUES PLUVIALES 6.695.166 1.673.791 1.673.791) 1.673.791| 1.673.791
RED DE SANEAMIENTO 13.568.640 3.392.160| 3.392.160 3.392.160 3.392.160
= T
&
- RED DE AGUA POTABLE 8.314.200 2.078.550| 2.078.550 | 2.078.550 2.078.550
8
% RED DE ALUMBRADO PUBLICO 1.007.553 503.777 503.777
H
g VIVIENDAS EN NUEVO AMANECER 44.379.621 7.396.604| 7.396.604 7.396.604| 7.396.604 7.396.604  7.396.604
g g
[ REPARACIONES POR ENSANCHE , ETC. 3.451.000 1.725.500  1.725.500
3
§ SALON COMUNAL 2.200.124 550.031 550.031 550.031 550.031
4
OBRAS DE PARQUIZACION Y ACOND.URBANO 2.326.720 775.573 775.573 775.573
SERVICIOS HIGIENICOS (nuevos 12) 6.582.309 1.645.577| 1.645.577| 1.645.577| 1.645.577
DEMOLICION VIVIENDAS 295.800 295.800
RED VIAL 31.298.087 7.824.522| 7.824.522| 7.824.522| 7.824.522
RED DE DESAGUES PLUVIALES 6.695.166 1.673.791,  1.673.791 1.673.791 1.673.791
=
P
N |RED DE SANEAMIENTO 13.568.640 3.392.160| 3.392.160 3.392.160 3.392.160
g
# |RED DE AGUA POTABLE 8.314.200 2.078.550| 2.078.550 2.078.550| 2.078.550
8
RED DE ALUMBRADO PUBLICO 830.667 415.334 415.334
VIVIENDAS EN LOS REYES 23.896.719 4.779.344| 4.779.344| 4.779.344| 4.779.344| 4.779.344
REPARACIONES POR ENSANCHE , ETC. 7.650.000 2.550.000, 2.550.000, 2.550.000
<
& POLICLINICA 8.936.989 1.489.498 1.489.498| 1.489.498| 1.489.498 1.489.498  1.489.498
&
<
E OBRAS DE PARQUIZACION Y ACOND. URBANO 2.326.720 775.573 775.573 775.573
g
L SERVICIOS HIGIENICOS (nuevos 8 ) 4.378.206 1.459.402| 1.459.402| 1.459.402
564.644.847  3.864.201 504.601 12.715.054 2.583.151 14.411.566 14.411.566 14.255.491 9.039.144  9.039.144 9.039.144 9.039.144 9.039.144 9.570.794 9.570.794 9.039.144 9.039.144 9.039.144  9.039.144 9.039.144 21.785.898 21.501.698 23.580.248 31.404.770 28.064.319 33.426.070 22.479.648 22.016.796 31.486.895 26.692.741 26.142.710 28.103.658 13.493.975 14.953.377 16.408.147 16.408.147 14.417.095
0,68% 0,09% 2,25% 0,46% 2,55% 2,55% 2,52% 1,60% 1,60% 1,60% 1,60% 1,60% 1,70% 1,70% 1,60% 1,60% 1,60% 1,60% 1,60% 3,86% 3,81% 4,18% 5,56% 4,97% 5,92% 3,98% 3,90% 5,58% 4,73% 4,63% 4,98% 2,39% 2,65% 291% 291% 2,55%
LEYES SOCIALES ‘ 86.909.789 594.775 77.668  1.957.093 397.597‘ 2.218.219| 2.218.219| 2194196 1.391.299  1.391.299 1.391.299| 1.391.299| 1.391.299 1.473.131 1.473.131 1.391.299|  1.391.299| 1.391.299 1391.299‘ 1.391.299 3353.272‘ 3.309.528| 3.629.457| 4.833.803| 4.319.643 5.144.920  3.460.054 3388.812‘ 4346.444‘ 4.108.530 &023.870‘ 4.325.698| 2.076.984 2301.515‘ 2.525.532| 2.525.532| 2.219.070
TOTAL CON LS. SS. 651.554.636  4.458.977 582.269 14.672.147 2.980.748 16.629.786 16.629.786 16.449.688 10.430.443 10.430.443 10.430.443 10.430.443 10.430.443 11.043.924 11.043.924 10.430.443 10.430.443 10.430.443 10.430.443 10.430.443 25.139.171 24.811.227 27.209.706 36.238.573 32.383.961 38.570.990 25.939.701 25.405.608 36.333.339 30.801.271 30.166.580 32.429.356 15.570.960 17.254.992 18.933.679 18.933.679 16.636.166

A Aguilar y Asociados SRL




