
CRONOGRAMA NUEVO AMANECER /LOS REYES 26/10/20

RUBRADO MES 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

monto total

RUBROS GENERALES   3 %

IMPLANTACIÓN Gral. DE OBRA 3.359.600 3.359.600

COSTOS INDIRECTOS 18.165.640 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601COSTOS INDIRECTOS 18.165.640 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601 504.601

FRACCIONAMIENTO 2.126.600 531.650 531.650 531.650 531.650

RED VIAL 15.649.043 5.216.348 5.216.348 5.216.348

RED DE DESAGÜES PLUVIALES 3.347.583 3.347.583

RED DE SANEAMIENTO 6.784.320 6.784.320

RED DE AGUA POTABLE 4.157.100 2.078.550 2.078.550

 RED DE ALUMBRADO PÚBLICO 2.670.630 156.075 156.075 786.160 786.160 786.160

VIVIENDAS EN TERRENO CORDEROS 273.105.358 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542 8.534.542

  OBRAS DE PARQUIZACIÓN Y ACOND.URBANO 6.980.160 2.326.720 2.326.720 2.326.720

DEMOLICIÓN VIVIENDAS 284.200 284.200

RED VIAL 31.298.087 7.824.522 7.824.522 7.824.522 7.824.522

RED DE DESAGÜES PLUVIALES 6.695.166 1.673.791 1.673.791 1.673.791 1.673.791
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RED DE SANEAMIENTO 13.568.640 3.392.160 3.392.160 3.392.160 3.392.160

RED DE AGUA POTABLE 8.314.200 2.078.550 2.078.550 2.078.550 2.078.550

 RED DE ALUMBRADO PUBLICO 1.007.553 503.777 503.777

VIVIENDAS EN NUEVO AMANECER 44.379.621 7.396.604 7.396.604 7.396.604 7.396.604 7.396.604 7.396.604

REPARACIONES POR ENSANCHE , ETC. 3.451.000 1.725.500 1.725.500

SALÓN COMUNAL 2.200.124 550.031 550.031 550.031 550.031

  OBRAS DE PARQUIZACIÓN Y ACOND.URBANO 2.326.720 775.573 775.573 775.573

   SERVICIOS HIGIENICOS (nuevos 12 ) 6.582.309 1.645.577 1.645.577 1.645.577 1.645.577

DEMOLICIÓN VIVIENDAS 295.800 295.800

RED VIAL 31.298.087 7.824.522 7.824.522 7.824.522 7.824.522

RED DE DESAGÜES PLUVIALES 6.695.166 1.673.791 1.673.791 1.673.791 1.673.791

RED DE SANEAMIENTO 13.568.640 3.392.160 3.392.160 3.392.160 3.392.160
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RED DE AGUA POTABLE 8.314.200 2.078.550 2.078.550 2.078.550 2.078.550

 RED DE ALUMBRADO PUBLICO 830.667 415.334 415.334

VIVIENDAS EN LOS REYES 23.896.719 4.779.344 4.779.344 4.779.344 4.779.344 4.779.344

REPARACIONES POR ENSANCHE , ETC. 7.650.000 2.550.000 2.550.000 2.550.000

POLICLÍNICA 8.936.989 1.489.498 1.489.498 1.489.498 1.489.498 1.489.498 1.489.498

  OBRAS DE PARQUIZACIÓN Y ACOND. URBANO 2.326.720 775.573 775.573 775.573

   SERVICIOS HIGIENICOS (nuevos 8 ) 4.378.206 1.459.402 1.459.402 1.459.402

564.644.847 3.864.201 504.601 12.715.054 2.583.151 14.411.566 14.411.566 14.255.491 9.039.144 9.039.144 9.039.144 9.039.144 9.039.144 9.570.794 9.570.794 9.039.144 9.039.144 9.039.144 9.039.144 9.039.144 21.785.898 21.501.698 23.580.248 31.404.770 28.064.319 33.426.070 22.479.648 22.016.796 31.486.895 26.692.741 26.142.710 28.103.658 13.493.975 14.953.377 16.408.147 16.408.147 14.417.095

0,68% 0,09% 2,25% 0,46% 2,55% 2,55% 2,52% 1,60% 1,60% 1,60% 1,60% 1,60% 1,70% 1,70% 1,60% 1,60% 1,60% 1,60% 1,60% 3,86% 3,81% 4,18% 5,56% 4,97% 5,92% 3,98% 3,90% 5,58% 4,73% 4,63% 4,98% 2,39% 2,65% 2,91% 2,91% 2,55%

LEYES SOCIALES 86.909.789 594.775 77.668 1.957.093 397.597 2.218.219 2.218.219 2.194.196 1.391.299 1.391.299 1.391.299 1.391.299 1.391.299 1.473.131 1.473.131 1.391.299 1.391.299 1.391.299 1.391.299 1.391.299 3.353.272 3.309.528 3.629.457 4.833.803 4.319.643 5.144.920 3.460.054 3.388.812 4.846.444 4.108.530 4.023.870 4.325.698 2.076.984 2.301.615 2.525.532 2.525.532 2.219.070

TOTAL CON LS. SS. 651.554.636 4.458.977 582.269 14.672.147 2.980.748 16.629.786 16.629.786 16.449.688 10.430.443 10.430.443 10.430.443 10.430.443 10.430.443 11.043.924 11.043.924 10.430.443 10.430.443 10.430.443 10.430.443 10.430.443 25.139.171 24.811.227 27.209.706 36.238.573 32.383.961 38.570.990 25.939.701 25.405.608 36.333.339 30.801.271 30.166.580 32.429.356 15.570.960 17.254.992 18.933.679 18.933.679 16.636.166
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